Agenda for NWOD Agency Monthly Coordination Meeting October 8, 2012

Paul Fuglevand to: Bill Rees, 'Elizabeth Palmer', Hernandez.Kathryn, Laura Briefer,
Pak, Eugene, Rob Webb, 'Skance, John', Galen Williams, Richard B. White, Scott 10/05/2012 04:55 PM
Murphy, Eve Barron, Kevin Murray, 'Nicole Squires', Sheila.Dcruz

From: "Paul Fuglevand" <pfuglevand@dofnw.com>
To:

Cc: ™Chesnut, Kasey" <Kasey.Chesnut@slcgov.com>

Please respond to <pfuglevand@dofnw.com>

The agenda for our NWOD meeting on Monday is attached.

Paul Fuglevand

Dalton, Olmsted & Fuglevand, Inc.

10827 NE 68th Street, Suite B

Kirkland, WA 98033

Phone 425 827-4588

Cell 206 660-3079

This electronic message transmission contains information that may be confidential and/or privileged work product
prepared in anticipation of litigation. The information is intended for the use of the individual or entity named above. If
you are not the intended recipient, please be aware that any disclosure, copying distribution or use of the contents of this
information is prohibited. If you have received this electronic transmission in error, please notify me by telephone at
(425) 827-4588, or by electronic mail, pfuglevand@dofnw.com
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Agenda - NWOD Weekly Agency Progress Meeting, Segment 2A Construction — October 8, 2012

AGENCY __K.Hernandez __ L. Palmer __B.Rees

CITY _ L Briefer __ K. Murray __ N.Squires

BP __J.Skance __S.Dcruz

CHEVRON __ E.Pak __E.Barron __G. Williams

Consultants | _ P.Fuglevand __R.Webb __D.Cooper __S.Murphy

x=attending in person. p=attending on phone

Conference Call No. 866 730-7514, PIN 186 357 #

Segment 2B
1. Agency review of Chevron FS
2. Discussion: Path forward

Segment 2A Construction

1. Safety
2. General Progress

a. Bypass system
b. Canal draining

c. Sediment Excavation

d. SPA & Recycling - Zap Zorb

e. Water Treatment

f. Results of

i. Geotechnical monitoring
ii. Visual inspections: A/B Layer
iii. Confirmation sampling
iv. Water quality monitoring
g. Work planned upcoming week
h. Schedule update
3. Work Approvals

a. Zones waiting for EPA
approval:

Zones approved by EPA.

c.  Schedule expected visual
inspections and confirmation
testing for the upcoming week.

4. Issues and responses

a. Outstanding Issues

i. Material Spill Redwood

Rd.
Product Weeping from
Banks at 2300N
WRF Flume Erosion
VIP Visitor

b. New Issues

5. Revisions and/or addendums to
SAP/QAPP and other EPA
approved documents:

6. Meeting schedule
a. Next Weekly: Oct. 17 - Wed.
b. Next EPA Nov. 5- Mon.

8. Other issues

i.

iii.
iv.

9. Site Walk









